Radiogram No. 2369u
PCE Installation and Connection

TIME

06:00-06:10

06:00-06:10
06:00-06:10
06:10-06:40
06:40-07:25
07:25-07:40
07:45-07:55
07:45-08:05
07:55-08:15

08:15-08:30

08:30-08:55
08:30-08:45

08:45-09:15

08:45-09:45
08:55-09:25
09:15-09:55
09:25-09:35
09:35-09:40

09:45-10:45

09:55-10:55
10:00-10:40
10:40-11:25
10:45-11:25

10:55-11:55

11:25-11:40
11:25-11:40
11:50-13:20
11:50-12:05
11:55-13:05
12:05-12:20
12:20-13:00
13:00-14:00
13:05-13:20

CREW

CDR

FE-2
FE-3

FE-3
CDR, FE-2
FE-3

FE-3
CDR, FE-2

FE-2

CDR
FE-3
FE-2
FE-3
FE-3

CDR

FE-2
FE-3
FE-3
CDR

FE-2

CDR
FE-3
CDR
FE-3
FE-2
FE-3
FE-3
FE-3
FE-2
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ACTIVITY

Morning Inspection
Laptop RS2(1) Reboot
RSS1, RSS2 Reboot

Morning Inspection. SM MCC (Caution & Warning Panel) Test
Morning Inspection

Post-sleep

BREAKFAST

Daily Planning Conference (S-band)

Glove Box (MSG) Activation

Work Prep

Work Prep

ISS Crew and F'Ol'Y (RSA Flight Control Team Management) Weekly
Conference (S-band)

SDGR - Container Removal
IMS Tagup (S-band)

Re-connect Cables on KCK2 from BKWUIMH to PCE. Tagup with
specialists (S-band)

Install Metal Shutter-Cover on SM window No. 2

SDGR - Operations with Samples

Installation of PCE Onboard Cabling. Tagup with specialists (S-band)
SDGR - Sample Insertion into MELFI

Opening ISERV window shutters in the LAB

CKMe1, CKM®2 Dust Filter Replacement and MRM1 KT Cleaning
(@rb1rro_2_224_1 bag 00050788R. Reflect changes in IMS)

Installation of PCE Z0000 in ISS SM. Tagup with specialists (S-band)
BASS Prep Ops

SW Upload to EXPRESS 2 ELC Laptop

COX Maintenance

Installation and connection of BYAI (Antenna Switching Controller).
Tagup with specialists (S-band)

Yellow tagging of Kontrol and Vynoslivost P/L
SNFM Application Upload

Physical Exercise (TVIS), Day 3

SDGR - Plant Sample Collection

Physical Exercise (ARED)

SDGR - Container Setup

BASS Test Ops

LUNCH

UM-1 Flow Sensor Position Verification



13:20-14:20
14:00-14:10
14:10-14:15
14:15-14:40

14:20-17:20

14:20-15:50
14:40-16:00
15:50-16:50
16:00-17:00
16:50-17:05

17:00-18:30
17:05-18:25
17:20-17:40
17:40-18:40
18:30-18:40
18:40-18:55
18:55-19:15
19:15-19:30
19:30-19:35
19:30-21:30
19:35-21:25
21:25-21:30
21:30-06:00

Task List

Notes:

CDR, FE-2
FE-3
FE-3
FE-3

CDR

FE-2
FE-3
FE-2
FE-3
FE-2

FE-3
FE-2
CDR
CDR
FE-3

FE-3
CDR, FE-2
FE-3
FE-3

CDR

CDR, FE-2
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LUNCH

ASC Laptop Activation
AQM - Power Cycling
Clacier Application Upload

Photography of FGB Interior panels in Hygiene Ops Area. Panels 404-
409, 204-209, 103-105, 303-305. Tagup with specialists (S-band)

Connecting Onboard Cables to PCE (MBEPJT). Tagup with specialists (S-
band)

BASS Closeout Ops

Installing and Connecting ATV Control Panel in ISS SM. Tagup with
specialists (S-band)

Physical Exercise T 2

ON MCC GO Mate PCE, ATV Control Panel, BYAI T/L connectors to
BUTC2-12. Photography of PCE Units /

Physical Exercise (ARED)

Physical Exercise (TVIS), Day 2

IMS Update

Physical Exercise (VELO), Day 3

MSG - Powerdown

Daily Planning Conference (S-band)
Flight Director / ISS Crew Tagup (S-band)
Evening Work Prep

P/TV Playback Start

Pre-sleep

Pre-sleep

P/TV Playback Stop

SLEEP

ECON-M. Observations and Photography
Copy Personal Data from SSC
Preparation of reports for Roskosmos site

PCIW (Data Transmission Radio Link). Photo/Video Data Prep on RSS2
for Downlink via PCIA

URAGAN Observations and Photography

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC

2. See OSTP for references to US activities.

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

4. Russian crew uses US exercise equipment strictly per F24 or OSTPV

5. 22:00-01:00 GMT - No access to Ku-band - OCA, IP-Telephone, BIMU-LF service
End of Radiogram



